

Przewidywany Harmonogram montażu instalacji fotowoltaicznych

Wykonawca 3 dni przed planowanym terminem montażu potwierdzi datę realizacji.

Lp.	nr umowy	rok	miesiąc	data realizacji
GMINA BUDZÓW				
1	2	2019	październik	
2	3			
3	5			
4	6			
5	7			
6	8			
7	10			
8	11			
9	12			
10	13			
11	17			
12	18			
13	19			
14	21			
15	22			
16	23			
17	24			
18	25			
19	29			
20	31			
21	32			
22	34			
23	35			
24	36			
25	37			
26	38			
27	39			
28	42			
GMINA STRYSZAWA				
29	47	2019	październik	
30	50			
31	51			
32	53			
33	54			
34	57			
35	60			
36	62			
37	63			
38	65			
39	67			
40	68			
41	70			
42	75			

Lp.	nr umowy	rok	miesiąc	data realizacji
GMINA STRYSZAWA				
43	78	2019	październik	
44	79			
45	82			
46	84			
47	88			
48	89			
49	90	2019	listopad	
50	91			
51	94			
52	95			
53	97			
54	98			
55	99			
56	100			
57	101			
58	102			
59	103			
60	105			
61	106			
62	107			
63	108			
64	111			
65	112			
66	113			
67	116			
68	117			
69	118			
70	122			
71	123			
72	200			
73	205			
GMINA ZAWOJA				
74	87	2019	listopad	
75	114			
76	132			
77	133			
78	140			
79	142			
80	143			
81	145			
82	149			
83	150			
84	154			

Lp.	nr umowy	rok	miesiąc	data realizacji		
GMINA ZAWOJA						
85	155	2019	listopad			
86	157					
87	161					
88	165					
89	168					
90	174					
91	178					
92	179					
93	180			2019	grudzień	
94	184					
95	185					
96	186					
97	187					
98	190					
GMINA JORDANÓW						
99	188	2019	grudzień			
100	248					
101	259					
102	276					
103	284					
104	290					
105	294					
106	302					
107	304					
108	305					
109	310					
110	312					
111	387					
112	405					
113	408					
114	427					
115	428					
116	431					
117	432					
MIASTO JORDANÓW						
118	4	2019	grudzień			
119	104					
120	110					
121	120					
122	121					
123	130					
124	134					
125	135					
126	136					

Lp.	nr umowy	rok	miesiąc	data realizacji
MIASTO JORDANÓW				
127	144	2019	grudzień	
128	147			
129	148			
130	156			
131	159			
GMINA BYSTRA-SIDZINA				
132	20	2019	grudzień	
133	129			
134	131			
135	158			
136	164			
137	175			
GMINA SUCHA BESKIDZKA				
138	250	2020	styczeń	
139	252			
140	257			
141	266			
142	343			
143	353			
144	361			
145	365			
146	366			
147	367			
148	368			
149	369			
150	370			
151	371			
152	372			
153	373			
154	374			
155	375			
156	376			
157	377			
158	378			
159	379			
160	380			
161	381			
162	382			
163	383			
164	384			
165	385			
166	386			
167	388			
168	389			

Lp.	nr umowy	rok	miesiąc	data realizacji
GMINA SUCHA BESKIDZKA				
169	390	2020	luty	
170	391			
171	392			
172	393			
173	394			
174	395			
175	396			
176	397			
177	398			
178	399			
179	400			
180	401			
181	403			
182	404			
183	406			
184	407			
185	409			
186	411			
GMINA ZEMBRZYCE				
187	240	2020	luty	
188	244			
189	245			
190	247			
191	271			
192	283			
193	286			
194	306			
195	313			
196	341			
197	342			
198	344			
199	345			
200	346			
201	347			
202	348			
203	349			
GMINA MAKÓW PODHALAŃSKI				
204	243	2020	marzec	
205	249			
206	251			
207	253			
208	254			
209	255			
210	256			

Lp.	nr umowy	rok	miesiąc	data realizacji
GMINA MAKÓW PODHALAŃSKI				
211	258	2020	marzec	
212	260			
213	261			
214	262			
215	263			
216	264			
217	265			
218	267			
219	268			
220	269			
221	270			
222	272			
223	273			
224	274			
225	275			
226	277			
227	278			
228	279			
229	280			
230	281			
231	282			
232	285			
233	287			
234	288			
235	289			
236	292			
237	293			
238	295			
239	296			
240	297			
241	298			
242	299			
243	300			
244	301			
245	303			
246	307			
247	308			
248	309			
249	311			
250	314			
251	315			
252	316			
253	318			
254	319			
GMINA MAKÓW PODHALAŃSKI				
204	243	2020	kwiecień	
205	249			
206	251			
207	253			
208	254			
209	255			
210	256			

Lp.	nr umowy	rok	miesiąc	data realizacji
GMINA MAKÓW PODHALAŃSKI				
255	320	2020	kwiecień	
256	321			
257	322			
258	323			
259	324			
260	325			
261	326			
262	327			
263	328			
GMINA BUDZÓW				
264	1*	2020	kwiecień	
265	9*			
266	14*			
267	15*			
268	16*			
269	26*			
270	27*			
271	28*			
272	30*			
273	33			
274	40			
275	41			
276	44			
277	45			
278	59			
279	64			
280	71			
281	72			
282	73			
283	74			
284	220			
285	225			
286	227			
287	228			
288	229			
289	230			
290	236			
291	239			
292	241			
GMINA STRYSZAWA				
293	43*	2020	maj	
294	46*			
295	48*			
296	49*			

Lp.	nr umowy	rok	miesiąc	data realizacji
GMINA STRYSZAWA				
297	52*	2020	maj	
298	55*			
299	56*			
300	58*			
301	61*			
302	66*			
303	69*			
304	76*			
305	77*			
306	80*			
307	81*			
308	83*			
309	85*			
310	86*			
311	92*			
312	93*			
313	96			
314	109			
315	115			
316	119			
317	125			
318	128			
319	138			
320	196			
321	199			
322	207			
323	210			
324	212			
325	213			
326	214			
327	215			
328	216			
329	217			
330	221			
331	223			
332	224			
333	226			
334	233			
335	238			
336	242			
337	471			
338	475			
339	495			
340	525			
GMINA STRYSZAWA				

Lp.	nr umowy	rok	miesiąc	data realizacji		
GMINA STRYSZAWA						
341	538	2020	czerwiec			
342	541					
GMINA ZAWOJA						
343	124*	2020	lipiec			
344	127*					
345	137*					
346	141*					
347	146*					
348	151*					
349	153*					
350	162*					
351	166					
352	171					
353	182					
354	189					
355	192					
356	194					
357	195					
358	197					
359	198					
360	201					
361	202					
362	204					
363	206					
364	208					
365	209					
366	219					
367	222					
368	546					
GMINA JORDANÓW						
369	246*			2020	lipiec	
370	291*					
371	363*					
372	429					
373	430					
374	433					
375	434	sierpień				
376	435					
377	436					
378	437					
379	438					
380	439					
381	440					
382	441					

Lp.	nr umowy	rok	miesiąc	data realizacji
GMINA JORDANÓW				
383	442	2020	sierpień	
384	443			
385	444			
386	449			
387	474			
388	476			
389	482			
390	526			
391	527			
392	543			
MIASTO JORDANÓW				
393	163	2020	sierpień	
394	167			
395	169			
396	170			
397	172			
398	173			
399	176			
400	181			
401	191			
402	203			
403	211			
404	218			
405	231			
406	232			
407	235			
408	477			
409	537			
GMINA BYSTRA-SIDZINA				
410	139*	2020	wrzesień	
411	152*			
412	160			
413	177			
414	183			
415	193			
416	234			
417	237			
418	317			
GMINA SUCHA BESKIDZKA				
419	412	2020	wrzesień	
420	413			
421	416			
422	417			
423	418			

Lp.	nr umowy	rok	miesiąc	data realizacji
GMINA SUCHA BESKIDZKA				
424	420	2020	wrzesień	
425	421			
426	422			
427	423			
428	424			
429	425			
430	426			
431	445			
432	446			
433	451			
434	452			
435	466			
436	468			
437	472			
438	479			
439	480			
440	486			
441	503			
442	504			
443	505			
444	506		październik	
445	508			
446	509			
447	510			
448	511			
449	514			
450	516			
451	517			
452	518			
453	521			
454	522			
455	523			
456	529			
457	531			
458	532			
459	540			
GMINA ZEMBRZYCE				
460	350	2020	październik	
461	351			
462	352			
463	354			
464	356			
465	357			
466	358			

Lp.	nr umowy	rok	miesiąc	data realizacji
GMINA ZEMBRZYCE				
467	359	2020	listopad	
468	360			
469	362			
470	364			
471	461			
472	463			
473	465			
474	473			
475	501			
476	502			
477	507			
478	512			
479	513			
480	515			
481	520			
482	528			
483	534			
484	535			
485	539			
486	544			
GMINA MAKÓW PODHALAŃSKI				
487	329	2020	listopad	
488	330			
489	331			
490	332			
491	333			
492	334			
493	335			
494	336			
495	337			
496	338			
497	339			
498	340			
499	355			
500	402			
501	410			
502	414			
503	415			
504	419			
505	447			
506	448			
507	450			
508	453			
509	454			

Lp.	nr umowy	rok	miesiąc	data realizacji
GMINA MAKÓW PODHALAŃSKI				
510	455	2020	grudzień	
511	456			
512	457			
513	458			
514	459			
515	460			
516	462			
517	464			
518	467			
519	469			
520	470			
521	478			
522	481			
523	483			
524	484			
525	485			
526	487			
527	488			
528	489			
529	490			
530	491			
531	492			
532	493			
533	494			
534	496			
535	497			
536	498			
537	499			
538	500			
539	519			
540	524			
541	530			
542	533			
543	536			
544	542			
545	545			
GMINA ZAWOJA				
546	126	2020	grudzień	

* przesunięcia montażu instalacji solarnych montowanych poza budynkiem mieszkalnym na rok 2020

~~462~~ – rezygnacje Uczestnika Programu