

# Przewidywany Harmonogram montażu powietrznych pomp ciepła

Wykonawca 3 dni przed planowanym terminem montażu potwierdzi datę realizacji.

Lp.	nr umowy	rok	miesiąc	dzień realizacji		
<b>GMINA BUDZÓW</b>						
1	<b>1</b>	2019	październik			
2	<b>2</b>					
3	<b>3</b>					
4	<b>4</b>					
5	<b>5</b>					
6	<b>6</b>					
7	<b>8</b>					
8	<b>9</b>					
9	<b>47</b>					
10	<b>48</b>					
11	<b>49</b>					
12	<b>50</b>					
<b>GMINA STRYSZAWA</b>						
13	<b>10</b>	2019	październik			
14	<b>11</b>					
15	<b>12</b>					
16	<b>13</b>					
17	<b>14</b>					
18	<b>15</b>					
19	<b>16</b>					
20	<b>17</b>			2019	listopad	
21	<b>18</b>					
22	<b>19</b>					
23	<b>20</b>					
24	<b>21</b>					
25	<b>22</b>					
26	<b>23</b>					
27	<b>24</b>					
28	<b>25</b>					
29	<b>26</b>					
30	<b>27</b>					
31	<b>34</b>					
32	<b>35</b>					
33	<b>37</b>					
34	<b>38</b>					
35	<b>39</b>					
36	<b>40</b>					
37	<b>41</b>					
38	<b>42</b>					
39	<b>43</b>					
40	<b>46</b>					
41	<b>85</b>					
42	<b>31</b>					
<b>GMINA ZAWOJA</b>						
43	<b>7</b>	2019	listopad			
44	<b>28</b>					

Lp.	nr umowy	rok	miesiąc	dzień realizacji
<b>GMINA ZAWOJA</b>				
45	<b>29</b>	2019	listopad	
46	<b>30</b>			
47	<b>32</b>			
48	<b>33</b>			
49	<b>36</b>			
50	<b>44</b>			
51	<b>45</b>			
52	<b>65</b>			
53	<b>89</b>			
<b>GMINA JORDANÓW</b>				
54	<b>83</b>	2019	listopad	
<b>GMINA BYSTRA-SIDZINA</b>				
55	<b>84</b>	2019	listopad	
<b>GMINA SUCHA BESKIDZKA</b>				
56	<b>51</b>	2019	grudzień	
57	<b>52</b>			
58	<b>56</b>			
59	<b>58</b>			
60	<b>59</b>			
61	<b>60</b>			
62	<b>61</b>			
63	<b>62</b>			
64	<b>63</b>			
65	<b>66</b>			
66	<b>74</b>			
67	<b>75</b>			
68	<b>76</b>			
69	<b>77</b>			
70	<b>78</b>			
71	<b>79</b>			
72	<b>80</b>			
73	<b>81</b>			
74	<b>82</b>			
75	<b>88</b>			
<b>GMINA MAKÓW PODHALAŃSKI</b>				
76	<b>53</b>	2019	grudzień	
77	<b>54</b>			
78	<b>55</b>			
79	<b>57</b>			
80	<b>64</b>			
81	<b>67</b>			
82	<b>68</b>			
83	<b>69</b>			

Lp.	nr umowy	rok	miesiąc	dzień realizacji
GMINA MAKÓW PODHALAŃSKI				
84	<b>70</b>	2019	grudzień	
85	<b>71</b>			
86	<b>72</b>			
87	<b>73</b>			
88	<b>86</b>			
89	<b>87</b>			